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Grant Number:
B-08-DN-18-0001

Grantee Name:
State of Indiana - IHCDA

Grant Amount:
$83,757,048.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Original - In Progress

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

N/A

$42,517,155.06$12,372,228.71

Program Funds Obligated

Total Projected Budget from All Sources
This Report Period

Total CDBG Program Funds Budgeted

$83,757,048.00

Program Funds Drawdown

To Date

$83,757,048.00

$83,757,048.00

Overall

N/A

($2,333.16)

Narratives
Areas of Greatest Need:

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indiana&rsquos foreclosure rate ranked first or
second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where
the housing bubble burst in response to declining home values.

Distribution and and Uses of Funds:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has identified two primary
markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or reversing the negative
impacts of foreclosures and abandoned housing.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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$0.00

$0.00

$12,369,522.13

$0.00

$0.00

Program Funds Expended

Program Income Drawdown

$0.00 $0.00

Match Contributed

$42,663,731.54

Program Income Received

The latest quarter has been one of relatively muted progress, due to it being both winter time and also due to the
severe weather we have experienced during this period. Things have moved forward more slowly than had been
planned as a result. However, this period of disrupted progress on the ground has provided an opportunity for
recipients to spend a bit more time considering their plans for program income. Many recipients have product that is
either nearing completion or is currently being marketed, so this is a timely consideration. IHCDA requires all
recipients to retain program income and use it to produce further units whilst the NSP program is still
running. IHCDA have also held a webinar for all our NSP recipients during March to further help them with Program
income, as part of our commitment to ensure all or recipients are properly equipped to deliver their projects.
 
During March, the latest round of monitoring visits has begun. IHCDA has undertaken to make a visit to all projects
on a minimum of a six-monthly basis to monitor them. This round will look at three specific elements: Fair Housing,
Section 3 and Performance Management. The last of these elements is looking at the effectiveness of the project
and working out how they can improve their performance, both in terms of their results and also in terms of their
administration of the funding.
 
The next quarter will see another phase of construction starting, and also should see numerous homes being sold or
leased up. Already the results from the few projects that have been monitored have show that NSP is having an
impact in terms of sales in the target areas and supporting home values. It is hoped that the ongoing trend that has
emerged here will continue across all the target areas

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,865,112.44

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,865,112.44

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$12,563,557.20

Required

$8,375,704.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $20,939,262.00 $30,705,437.19

Overall Benefit Percentage (Actual)
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP Administration, State NSP Administration $224,029.21 $1,675,140.00 $864,204.96

NSP-MSP, Market Stabilization Fund $0.00 $3,747,186.37 $3,747,186.37

NSP001, Local Administration $396,728.35 $4,091,088.33 $2,000,907.48

NSP002, Funding Mechanisms $0.00 $0.00 $0.00

NSP003, Acquisition/Rehabilitation $2,646,554.29 $21,638,240.87 $10,133,836.08

NSP004, Land Banks $29,045.01 $315,162.43 $255,576.19

NSP005, Demolition $90,346.91 $1,095,062.54 $985,968.06

NSP006, Redevelopment/New Construction $8,985,524.94 $51,195,167.46 $24,529,475.92

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,675,140.00

N/A Indiana Housing and Community Development Authority

Total Projected Budget from All Sources

Match Contributed

$1,675,140.00

N/A

$0.00

$0.00

$1,675,140.00

$864,204.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

Admin IHCDA

$224,029.21

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/18/2011

$0.00

To Date

03/19/2009

N/A

$864,204.96

Program Funds Expended

Responsible Organization:

$224,029.21

Administration Under Way

Activity Description:

General Administrative expenses for state administration of the program. IHCDA administrative expenses are budgeted at 2
percent.

Location Description:

IHCDA 30 South Meridian St. Suite 1000 Indianapolis, IN 246204

Activity Progress Narrative:

NSP State AdministrationActivity Title:

Project Number:

NSP Administration

Project Title:

State NSP Administration

$864,204.96$224,029.21Indiana Housing and Community Development Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,275,971.00

NSP Only - LMMI Indiana Housing and Community Development Authority

Total Projected Budget from All Sources

Match Contributed

$2,275,971.00

N/A

$0.00

$0.00

$2,275,971.00

$2,275,971.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

MSP-001 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/19/2010

$0.00

To Date

03/19/2009

Direct Benefit (Households)

$2,275,971.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

The State anticipates a substantial share of funds to be directed into this activity, specifically for homeownership. The
properties financed will be made available to income-eligible buyers. These properties will be made available at a discount that
meets or exceeds NSP guidelines.

Location Description:

Areas of greatest need.

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

NSP-MSP

Project Title:

Market Stabilization Fund

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/2000# of Housing Units 0

9/2000# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/800 290/1200 290/2000# of Households 0 0 100.00

0 0/800 290/1200 290/2000# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,471,215.37

NSP Only - LMMI Indiana Housing and Community Development Authority

Total Projected Budget from All Sources

Match Contributed

$1,471,215.37

N/A

$0.00

$0.00

$1,471,215.37

$1,471,215.37

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

MSP-002 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/19/2010

$0.00

To Date

03/19/2009

Direct Benefit (Households)

$1,471,215.37

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

The State anticipates a substantial share of funds to be directed into this activity, specifically for homeownership. The
properties financed will be made available to income-eligible buyers. These properties will be made available at a discount that
meets or exceeds NSP guidelines

Location Description:

Areas of greatest need.

Activity Progress Narrative:

Financing MechanisimActivity Title:

Project Number:

NSP-MSP

Project Title:

Market Stabilization Fund

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/130 169/50 188/280# of Households 0 0 89.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/130 169/50 188/280# Owner Households 0 0 89.89
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,221.50

N/A City of Tell City

Total Projected Budget from All Sources

Match Contributed

$250,221.50

N/A

$0.00

$0.00

$250,221.50

$171,715.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-001

$12,700.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$171,715.00

Program Funds Expended

Responsible Organization:

$12,700.00

Administration Under Way

Activity Description:

Local administration

Location Description:

Tell City, Perry County, IN

 Updating and maintaining NSP program and financial record-keeping system.  Meetings with contractors about the demolition
and construction of housing to be undertaken. Photographed and documented the dilapidated, foreclosed and blighted
structures in the "area of greatest need". Supervisied  the licensed certified appraiser and completed the appraisals of
foreclosed and/or vacant properties. Continued meetings with engineering firm to develop single-family house
plans.                                                                                                                                                                                                 
                                                                                                                                                                                        
>Continue to meet with officials from the Lincoln Hills Development Corporation to discuss their involvement in the
management of the specific properties. Continuing to make inquiries and contacts with commercial/retail businesses and
private investors either located in the area of greatest need or wishing to locate in the area.  Buildings have been identified that
need to be demolished or rehabilitated. As a part of the NSP program, Insight 2000, Inc. is continuously working with the
mayor's office and other local organizations to research and develop growth opportunity for the area. 
>

Activity Progress Narrative:

Administration - Tell CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$171,715.00$12,700.00City of Tell City
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$857,542.00

NSP Only - LMMI City of Tell City

Total Projected Budget from All Sources

Match Contributed

$857,542.00

N/A

$0.00

$0.00

$857,542.00

$534,269.74

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-001 - 120%

$78,283.01

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$534,269.74

Program Funds Expended

Responsible Organization:

$78,283.01

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

Twenty (21) properties have been acquired:
>a.  Eight foreclosed vacant properties have been purchased. Eighteen have been demolished. Four properties will have new
habitat homes constructed on each site.  All of the properties will serve the <50% AMI group.
>b.  A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building
trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.
>c.  Three of the eighteen properties that were acquired by the City for   a Little League baseball park parking lot as a public
facility project.

Activity Progress Narrative:

Acq/Rehab - Tell CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$534,269.74$78,283.01City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

NSP Only - LMMI City of Tell City

Total Projected Budget from All Sources

Match Contributed

$225,000.00

N/A

$0.00

$0.00

$225,000.00

$145,146.12

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-001 - 120% Public Facility

$47,132.14

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$145,146.12

Program Funds Expended

Responsible Organization:

$47,132.14

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Tell City, Perry County, IN

a. Three properties that were acquired by the City next to the Little League park is being converted into a parking lot as a public
facility project.                                                                      b. Bid specs for Little League Parking Lot were drawn up by the
engineering firm.
>c. Bid specs were mailed to interested contractors.
>d. Pre-bid meeting was held for interested contractors.
>e. Bid opening was held and contract was awarded to the low bidder.
>f.  Construction has begun on the project and is near completion.

Activity Progress Narrative:

Redev/New Constr Public Facility- Tell CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$145,146.12$47,132.14City of Tell City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

787 1083/1083 787/787 3642/3642# of Persons 1083 3642 51.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,115,173.00

NSP Only - LH - 25% Set-Aside City of Tell City

Total Projected Budget from All Sources

Match Contributed

$1,115,173.00

N/A

$0.00

$0.00

$1,115,173.00

$523,827.29

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-001 - 50%

$136,207.78

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$530,189.51

Program Funds Expended

Responsible Organization:

$136,207.78

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

Twenty one (21) properties have been acquired:
>a.  Eight foreclosed/vacant properties have been purchased. Eighteen have been demolished. Four properties will have new
habitat homes constructed on each site.  All of the properties will serve the <50% AMI group.
>b.  A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building
trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.
>

Activity Progress Narrative:

Acq/Rehab - Tell CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$523,827.29$136,207.78City of Tell City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,000.00

NSP Only - LH - 25% Set-Aside City of Tell City

Total Projected Budget from All Sources

Match Contributed

$107,000.00

N/A

$0.00

$0.00

$107,000.00

$107,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-001 - 50%..

$4,878.60

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$107,000.00

Program Funds Expended

Responsible Organization:

$4,878.60

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Tell City, Perry County, IN

a. Three properties that were acquired by the City next to the Little League park is being converted into a parking lot as a public
facility project.                                                                      b. Bid specs for Little League Parking Lot were drawn up by the
engineering firm.
>c. Bid specs were mailed to interested contractors.
>d. Pre-bid meeting was held for interested contractors.
>e. Bid opening was held and contract was awarded to the low bidder.
>f.  Construction has begun on the project and is near completion.

Activity Progress Narrative:

Redev/New Constr - Tell CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$107,000.00$4,878.60City of Tell City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,000.00

N/A Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$44,000.00

N/A

$0.00

$0.00

$44,000.00

$38,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$38,000.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Town of Gosport, Owen County, IN

All of the properties are acquired, all of the section 106 are complete, all demolitions are complete, new construction is
subtantially complete

Activity Progress Narrative:

Administration - GosportActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$38,000.00$0.00Town of Gosport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,242.50

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$19,242.50

N/A

$0.00

$0.00

$19,242.50

$13,730.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-002 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$13,730.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition

Location Description:

Town of Gosport, Owen County, IN

2 properties(5 W. Main and 267 E. Main) have been asigned to the land bank.  These properties will likely be re-developed prior
to the conclusion of the NSP program.  267 E. Main has been demolished.

Activity Progress Narrative:

Land Banks Acq - GosportActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$13,730.00$0.00Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

180 200/200 180/180 656/656# of Persons 200 656 57.93
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,023.44

NSP Only - LMMI Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$197,023.44

N/A

$0.00

$0.00

$197,023.44

$188,943.51

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-002 - 120%....

$48,072.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$188,943.51

Program Funds Expended

Responsible Organization:

$48,072.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Town of Gosport, Owen County, IN

At this time there are 2 properties assigned to this line item.  271 E. Main the purchase is still pending, but we are fairly
confident we can acquire the property.  41 N. 2nd Street has been demolished and a new home is subtantially complete.  At
this time we also own (18 N. 2nd Street) which was a privately owned vacant lot where a new home will be built with program
income funds and one HUD REO (355 E. North Street) across from these properties that could be rehabed or demolished and
a new home built in Phase II of NSP from the Program income resulting from the sale of the first phase of homes. 

Activity Progress Narrative:

Redev/New Constr - GosportActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$188,943.51$48,072.00Town of Gosport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/3 0/3# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$551,734.06

NSP Only - LH - 25% Set-Aside Town of Gosport

Total Projected Budget from All Sources

Match Contributed

$551,734.06

N/A

$0.00

$0.00

$551,734.06

$526,672.85

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-002 - 50%.

$133,282.90

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$526,672.85

Program Funds Expended

Responsible Organization:

$133,282.90

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Gosport, Owen County, IN

Project has been modified and 5 properties (242 E. Church, 21 N. 2nd and 223 E. North Street) have been moved to this line
item.  The trailors that set on these properties are demolished and new homes are subtantially complete.  247 A and B E.
Church are also demolished and a new home will be built with program income funds.  

Activity Progress Narrative:

Acq/Rehab- GosportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$526,672.85$133,282.90Town of Gosport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,599,798.00

NSP Only - LMMI Four Rivers Resource Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$2,599,798.00

N/A

$0.00

$0.00

$2,599,798.00

$2,214,906.57

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-003 - 120%..

$280,800.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$2,214,906.57

Program Funds Expended

Responsible Organization:

$280,800.00

Construction of new housing Under Way

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Work on Liberty Place duplexes (20 units) is complete, and lease-up is complete.

Activity Progress Narrative:

Redev/New Constr - Four Rivers ResourcesActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$2,214,906.57$280,800.00Four Rivers Resource Services, Inc.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/20# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,460,860.00

NSP Only - LH - 25% Set-Aside Four Rivers Resource Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,460,860.00

N/A

$0.00

$0.00

$1,460,860.00

$994,024.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-003 - 50%

$205,587.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$994,024.00

Program Funds Expended

Responsible Organization:

$205,587.00

Construction of new housing Under Way

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Work on townhomes (5 units) is complete, and lease-up is almost complete.  One townhome unit remains vacant, and it is
scheduled for occupancy by mid-April.  Work on 5 single-family homes is on-going.

Activity Progress Narrative:

Redev/New Constr - Four RiversActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$994,024.00$205,587.00Four Rivers Resource Services, Inc.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,112.00

NSP Only - LH - 25% Set-Aside Four Rivers Resource Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$312,112.00

N/A

$0.00

$0.00

$312,112.00

$198,055.52

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-003 - 50%..

$79,461.50

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$198,055.52

Program Funds Expended

Responsible Organization:

$79,461.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Linton, Greene County, IN

Rehab work on 2 homes is ongoing.  One contractor's work has been found to be dissatisfactory.  He has been dismissed from
the job, and a replacement is being sought.

Activity Progress Narrative:

Acq/Rehab - Four RiversActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$198,055.52$79,461.50Four Rivers Resource Services, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,662.57

N/A City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$132,662.57

N/A

$0.00

$0.00

$132,662.57

$95,706.06

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-004

$22,829.31

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$95,706.06

Program Funds Expended

Responsible Organization:

$27,720.13

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Bicknell, Knox county, IN

The obligation deadline has been met.  We continue to process claims, begin construction projects, etc. to move project
forward.  The required brochure has been completed and was provided to IHCDA during the last monitoring visit.  The 2nd
round of homebuyer classes has been completed, and two people completed the course and received certificates.  A total of 10
participants have passed the pre-purchase homebuyer class, though not all are considered potential buyers for the properties,
for one reason or another.  Approximately 1/3 to 1/2 of them will be viable homebuyers. Another class will be planned for late
spring or summer.  Planning for an Open House and advertising blitz is scheduled for May to assist with selling the homes. 

Activity Progress Narrative:

Administration - BicknellActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$95,706.06$27,720.13City of Bicknell

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,525.38

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$217,525.38

N/A

$0.00

$0.00

$217,525.38

$90,154.22

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-004 - 120%

$39,958.78

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$90,154.22

Program Funds Expended

Responsible Organization:

$39,958.78

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

314/318 Alton Street - Construction is about 60% complete.  A homebuyer is ready for this home, and ahs completed the
course.  An application has been submitted to the bank, however, due to a credit issues they are looking at a 4 - 6 month wait
period, which works out quite well in timing the completion of construction.    

Activity Progress Narrative:

Acq/Rehab - BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$90,154.22$39,958.78City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,206.90

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$67,206.90

N/A

$0.00

$0.00

$67,206.90

$27,149.97

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-004 - 120% Public Facility

$260.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$27,149.97

Program Funds Expended

Responsible Organization:

$27,149.97

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Bicknell, Knox County, IN

 523 W. 2nd Street - Demolition of shed is complete.  New neighborhood park will begin constructed as soon as program
income is available.                                                                                                                                    R/R Land - Construction
of walking trail will begin in the Spring and coincide with construction of the park.  We will have to hire an engineering firm to
conduct a survey of this area, and determine if there are issues related to placing a necessary fire lane next to the walking trail
to serve as both access for fire trucks and the garages of the adjacent residences.

Activity Progress Narrative:

Redev/New Constr Public Facility - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$27,149.97$27,149.97City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2# of Public Facilities 0

0/1# of Non-business Organizations 0

0/340# of Linear feet of Public Improvement 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

601 1374/1374 601/601 3310/3310# of Persons 1374 3310 59.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,836.68

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$56,836.68

N/A

$0.00

$0.00

$56,836.68

$49,345.89

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-004 - 120%.

$158.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/09/2009

Area Benefit (Census)

$49,345.89

Program Funds Expended

Responsible Organization:

$158.00

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

To date nine demolitions projects have occurred (although 12 structures total have been demolished amongst all NSP eligible
categories), which have made dramatic improvements in the neighborhood.  We have recently determined the method by which
we will be able to sell these vacant lots under state and federal laws, and will begin that process shortly.  Adjacent landowners
are ready to buy and we continue to have ongoing conversations with them.  We anticipate selling all vacant lots to adjacent
landowners by the end of Spring 2011.   

Activity Progress Narrative:

Demolition - BicknellActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$49,345.89$158.00City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/7# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

601 1374/1374 601/601 3310/3310# of Persons 1374 3310 59.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$548,508.22

NSP Only - LMMI City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$548,508.22

N/A

$0.00

$0.00

$548,508.22

$204,939.39

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-004 - 120%..

$99,114.64

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$204,939.39

Program Funds Expended

Responsible Organization:

$72,224.67

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

414 Alton & Freemans Lot 7 - 50% Complete 409 W. 2nd Street - This property has been traded for 317 W. 2nd Street (in
addition to a small purchase price) on which to now construct the duplex.  All claims are done for that property.  523 W. 2nd
Street - Demolition of shed is complete.  We will have to hire an engineering firm to conduct a survey of this area, and
determine if there are issues related to placing a necessary fire lane next to the walking trail to serve as both access for fire
trucks and the garages of the adjacent residences.  602 Alton - Construction is 50% Complete.   215 Bruceville - Foundations
have been poured.  Framing will begin in the Spring as soon as 314 Alton Street and 414 Alton Street are complete and sold.
317 W. 2nd Street - Land has been purchased.  New civil drawings will be complete within a week.  Foundations will begin
being poured within a month.   All projects are moving along quite well. 

Activity Progress Narrative:

Redev/New Constr - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$204,939.39$72,224.67City of Bicknell

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,343.00

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$148,343.00

N/A

$0.00

$0.00

$148,343.00

$91,824.57

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-004 - 50%

$72,888.50

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$91,824.57

Program Funds Expended

Responsible Organization:

$72,888.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

323 Alton - Property is approximately 80% complete.  Homebuyer has completed counseling.  Loan application is pending at
the bank.  We expect this homebuyer to purchase and move in within two months.  We have now established a method by
which we will be able to sell the properties under both federal and state law.  

Activity Progress Narrative:

Acq/Rehab - BicknellActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$91,824.57$72,888.50City of Bicknell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,406.25

NSP Only - LH - 25% Set-Aside City of Bicknell

Total Projected Budget from All Sources

Match Contributed

$155,406.25

N/A

$0.00

$0.00

$155,406.25

$135,277.31

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-004 - 50%..

$49,416.04

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$135,277.31

Program Funds Expended

Responsible Organization:

$26,016.04

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Freeman's Lots 5 & 6 -  Punch list will be created within a week, and the units are ready to be sold.  We are exploring different
potential buyers for the property, as we need the cash flow to finish paying the contractor, as we did not get HOME Funds the
shore up the project budget. Depending on the response we begin to see on selling the duplex, we may place residents in the
units shortly after the open house, given the extreme lack of available rental affordable housing at this time, and then sell the
units, which has the potential to make them more martketable.                                                                                                    

Activity Progress Narrative:

Redev/New Constr - BicknellActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$135,277.31$26,016.04City of Bicknell

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,814,000.00

NSP Only - LMMI Dubois-Pike-Warrick Economic Opportunity Committee

Total Projected Budget from All Sources

Match Contributed

$3,814,000.00

N/A

$0.00

$0.00

$3,814,000.00

$3,507,112.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-005 - 120%

$649,173.96

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$3,507,112.96

Program Funds Expended

Responsible Organization:

$649,173.96

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Dubois County, Pike County, Warrick County, IN

Stork Place lease-up is on-going, and 13 of the 17 senior rental units have been leased.

Activity Progress Narrative:

Redev/New Constr - TRI-CAPActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$3,507,112.96$649,173.96Dubois-Pike-Warrick Economic Opportunity Committee

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/17 0/17# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$548,275.00

NSP Only - LH - 25% Set-Aside Dubois-Pike-Warrick Economic Opportunity Committee

Total Projected Budget from All Sources

Match Contributed

$548,275.00

N/A

$0.00

$0.00

$548,275.00

$395,737.07

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-005 - 50%

$88,585.30

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$395,737.07

Program Funds Expended

Responsible Organization:

$88,585.30

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Dubois County, Pike County, Warrick County, IN

Rehab work on 2 homes is nearing completion.  Rehab contract on 1 home was approved.  Rehab work on 1 home remains to
be bid out.  

Activity Progress Narrative:

Rehabilitation - TRI-CAPActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$395,737.07$88,585.30Dubois-Pike-Warrick Economic Opportunity Committee

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,000.00

NSP Only - LH - 25% Set-Aside Dubois-Pike-Warrick Economic Opportunity Committee

Total Projected Budget from All Sources

Match Contributed

$182,000.00

N/A

$0.00

$0.00

$182,000.00

$170,418.19

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-005 - 50%.

$123,467.50

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$170,418.19

Program Funds Expended

Responsible Organization:

$146,867.50

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Dubois County, Pike County, Warrick County, IN

Construction work on 1 home is nearing completion.  

Activity Progress Narrative:

Redev/New Constr - TRI-CAPActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$170,418.19$146,867.50Dubois-Pike-Warrick Economic Opportunity Committee

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$88,218.37

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-006

$14,425.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$88,218.37

Program Funds Expended

Responsible Organization:

$14,425.00

Administration Under Way

Activity Description:

Local administration funds.

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Administration - Riley/NewportActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$88,218.37$14,425.00Riley Area Dev Corp/Newport IN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-006 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

CancelledActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Riley Area Dev Corp/Newport IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Low flow toilets 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$323,963.44

NSP Only - LMMI Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$323,963.44

N/A

$0.00

$0.00

$323,963.44

$323,963.44

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-006 - 120% Public Facility

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Persons)

$323,963.44

Program Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

Resource Center completed and in use.

Activity Progress Narrative:

Redev/New Constr Public Facility - Riley NewportActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$323,963.44$0.00Riley Area Dev Corp/Newport IN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,000.00

NSP Only - LMMI Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$23,000.00

N/A

$0.00

$0.00

$23,000.00

$23,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-006 - 120%...

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$23,000.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demoliton of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Two units of demolition completed

Activity Progress Narrative:

Demolition - Riley/NewportActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$23,000.00$0.00Riley Area Dev Corp/Newport IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

189 721/721 189/189 1160/1160# of Persons 721 1160 78.45
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$553,036.56

NSP Only - LH - 25% Set-Aside Riley Area Dev Corp/Newport IN

Total Projected Budget from All Sources

Match Contributed

$553,036.56

N/A

$0.00

$0.00

$553,036.56

$281,853.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-006 - 50%.

$76,066.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$285,944.00

Program Funds Expended

Responsible Organization:

$71,975.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

5 rehab units are complete.

Activity Progress Narrative:

Acq/Rehab - Riley/NewportActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$281,853.00$71,975.00Riley Area Dev Corp/Newport IN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Properties 0

0/300#Energy Star Replacement Windows 0

0/30#Additional Attic/Roof Insulation 0

0/30#Efficient AC added/replaced 0

0/30#Replaced thermostats 0

0/30#Replaced hot water heaters 0

0/300#Light Fixtures (indoors) replaced 0

0/30#Light  fixtures (outdoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/30#Refrigerators replaced 0

0/30#Clothes washers replaced 0

0/30#Dishwashers replaced 0

0/30#Low flow toilets 0

0/30#Low flow showerheads 0

0/30#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/30#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/30 0/0 0/30# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,390.00

N/A Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$61,390.00

N/A

$0.00

$0.00

$61,390.00

$61,390.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-007

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($2,333.16)

To Date

07/01/2009

N/A

$61,390.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration funds

Location Description:

Indianapolis, Marion County, IN

Received zoning approval for 1267, 1245 and 1239 East Street. 

Activity Progress Narrative:

Administration - SENDActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$61,390.00$0.00Southeast Neighborhood Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000.00

NSP Only - LMMI SEND

Total Projected Budget from All Sources

Match Contributed

$8,000.00

N/A

$0.00

$0.00

$8,000.00

$6,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-007 - 120% Public Facility

$911.35

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$8,000.00

To Date

07/01/2009

Area Benefit (Census)

$6,250.00

Program Funds Expended

Responsible Organization:

$911.35

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

During the first quarter of 2011, SEND and the Bates-Hendricks Neighborhood Association identified additional sources of
funding, held meetings with neighbors to identify a plan for the green space.  Possible resource partners include Eli Lilly and
Keep Indianapolis Beautiful, Inc.  A local resident and landscape architect will prepare the design and provide consultation
during implementation.

Activity Progress Narrative:

Redev/New Constr Public Facility - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$6,250.00$911.35SEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

269 483/483 269/269 945/945# of Persons 483 945 79.58
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$114,085.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$114,085.00

N/A

$0.00

$0.00

$114,085.00

$6,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-007 - 120%.

$800.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$6,400.00

Program Funds Expended

Responsible Organization:

($64,978.72)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Continued construction on 231 and 436 Terrace.  Received construction estimates for 365, 367, 369 and 371 Terrace. 
Completed rehab of 402 /406 Terrace.

Activity Progress Narrative:

Acq/Rehab - SENDActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$6,400.00($64,978.72)Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$793,750.00

NSP Only - LMMI Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$793,750.00

N/A

$0.00

$0.00

$793,750.00

$307,008.82

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-007 - 120%....

$31,280.71

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

($8,000.00)

To Date

07/01/2009

Direct Benefit (Households)

$307,008.82

Program Funds Expended

Responsible Organization:

$25,942.06

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Continued zoning work on 1245 and 1267 East.  

Activity Progress Narrative:

Redev/New Constr - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$307,008.82$25,942.06Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/16 0/16# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,400.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$65,400.00

N/A

$0.00

$0.00

$65,400.00

$31,454.35

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-007 - 50%

$28,654.35

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$31,454.35

Program Funds Expended

Responsible Organization:

$28,654.35

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Completed construction on 1506 Alabama St.

Activity Progress Narrative:

Acq/Rehab - SENDActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$31,454.35$28,654.35Southeast Neighborhood Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

73



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$259,275.00

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Total Projected Budget from All Sources

Match Contributed

$259,275.00

N/A

$0.00

$0.00

$259,275.00

$6,312.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-007 - 50%.....

$4,087.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$6,312.00

Program Funds Expended

Responsible Organization:

$4,087.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

 Continued zoning work on 1239 Terrace.

Activity Progress Narrative:

Redev/New Construction - SENDActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$6,312.00$4,087.00Southeast Neighborhood Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$696,628.00

NSP Only - LMMI The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$696,628.00

N/A

$0.00

$0.00

$696,628.00

$29,797.30

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-008 - 120%.

$29,797.30

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$29,797.30

Program Funds Expended

Responsible Organization:

$29,797.30

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

I&bullAD and its co-developer, Riley Area Development Corporation, have started construction on St. Clair Senior Apartments. 
This project is scheduled to be complete in fall 2011 with lease-up beginning immediately. I&bullAD has signed contractors with
general contractors for two new homes to be sold to families below 120% AMI.  One of these properties is nearly complete and
is listed for sale.  The other will begin construction in Spring 2011 and is already listed for sale. 

Activity Progress Narrative:

Redev/New Constr - John BonerActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$29,797.30$29,797.30The John H Boner Comunity Center, Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/35 0/35# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

78



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$303,372.00

NSP Only - LH - 25% Set-Aside The John H Boner Comunity Center, Inc

Total Projected Budget from All Sources

Match Contributed

$303,372.00

N/A

$0.00

$0.00

$303,372.00

$228,582.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-008 - 50%.

$228,582.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$228,582.00

Program Funds Expended

Responsible Organization:

$228,582.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

I&bullAD has completed and leased one rental unit.  Another rental unti is under construction and will be complete in 30 days.

Activity Progress Narrative:

Redev/New Constr - John BonerActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$228,582.00$228,582.00The John H Boner Comunity Center, Inc

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,174,714.75

NSP Only - LMMI King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$1,174,714.75

N/A

$0.00

$0.00

$1,174,714.75

$587,668.98

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-009 - 120%....

$284,652.62

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$587,668.98

Program Funds Expended

Responsible Organization:

$284,649.62

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Construction for Phase I of our multifamily project, The Crawford is complete and we are in the process of marketing the units
for occupancy/purchase.  It consists of 6 units with 2 being 120% and 3 being 80% and 1 being 50%.  We have our first
resident scheduled to move in next Friday on a Lease to Purchase contract.

Activity Progress Narrative:

Redev/New Constr - King ParkActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$587,668.98$284,649.62King Park Area Development Corp., Inc.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/13 0/13# of Households 0 0 0

81



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

82



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$415,979.00

NSP Only - LH - 25% Set-Aside King Park Area Development Corp., Inc.

Total Projected Budget from All Sources

Match Contributed

$415,979.00

N/A

$0.00

$0.00

$415,979.00

$264,047.13

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-009 - 50%

$142,443.63

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$264,217.63

Program Funds Expended

Responsible Organization:

$142,273.13

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Construction for "The Crawford" has complete.  There is one 50% unit in this development and we are marketing the units for
occupancy.

Activity Progress Narrative:

Redev/New Constr - King ParkActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$264,047.13$142,273.13King Park Area Development Corp., Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,300.00

N/A City of New Castle

Total Projected Budget from All Sources

Match Contributed

$180,300.00

N/A

$0.00

$0.00

$180,300.00

$116,726.18

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-010

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$116,726.18

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

New Castle, Henry County, IN

Bi-weekly meetings with City, Architect, and Administrator. Met with homebuyer counselor to hear imput for purchase process.
Homebuyer process established. Inspection forms submitted to IHCDA. State inspection of 3 new homes was conducted on
March 9, 2011. Review pay applications. Compile and submit claims. Assisted city with State Board of Accounts federal audit.
Waiting on section 3 documentation before retainage is released on 3 new construction properties.

Activity Progress Narrative:

Administration - New CastleActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$116,726.18$0.00City of New Castle

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,853,311.80

NSP Only - LMMI City of New Castle

Total Projected Budget from All Sources

Match Contributed

$1,853,311.80

N/A

$0.00

$0.00

$1,853,311.80

$1,427,399.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-010 - 120%

$588,156.75

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$1,427,399.78

Program Funds Expended

Responsible Organization:

$588,156.75

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Construction continues on condos. Mortar work on the exterior has started again because of increase in outside temperature.
Issues have been reviewed and solved. Pay applications are being submitted and approved on a bi-monthly basis.

Activity Progress Narrative:

Redev/New Constr - New CastleActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,427,399.78$588,156.75City of New Castle

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$699,313.20

NSP Only - LH - 25% Set-Aside City of New Castle

Total Projected Budget from All Sources

Match Contributed

$699,313.20

N/A

$0.00

$0.00

$699,313.20

$600,342.34

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-010 - 50%...

$142,110.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$600,342.34

Program Funds Expended

Responsible Organization:

$142,110.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Construction is complete on all three properties.  State inspection was held on March 9, 2011. Received documentation from
state inspector with compliance on construction. Certificate of Occupancy was achieved in February for 2 properties and in
March for the final property. Appraisals on 2 properties were done on February 24, 2011.

Activity Progress Narrative:

Recev/New Constr - New CastleActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$600,342.34$142,110.00City of New Castle

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$503,583.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$503,583.00

N/A

$0.00

$0.00

$503,583.00

$80,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-011 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$80,000.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Four homes are complete and unsold, one more than planned.  Advertising and engagement with area employers and INHP
continues to produce sales leads.

Activity Progress Narrative:

Acq/Rehab - Near NorthActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$80,000.00$0.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/7 0/7# of Households 0 0 0

0 0/0 0/7 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$410,000.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$410,000.00

N/A

$0.00

$0.00

$410,000.00

$193,165.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-011 - 120%.

$16,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$193,165.00

Program Funds Expended

Responsible Organization:

$16,000.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Four homes are complete and unsold, one more than planned.  Advertising and engagement with area employers and INHP
continues to produce sales leads.

Activity Progress Narrative:

Redev/New Constr - Near NorthActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$193,165.00$16,000.00Near North Development Corp

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,000.00

NSP Only - LMMI Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$25,000.00

$25,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-011 - 120%...

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$25,000.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Clearance and Demolition

Location Description:

Indianapolis, Marion County, IN

One blighted property was acquired and demolished.  Its small lot size would require zoning variance for reconstruction so it is
being held for future reuse.

Activity Progress Narrative:

Demolition - Near NorthActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$25,000.00$0.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

489 1423/1423 489/489 3129/3129# of Persons 1423 3129 61.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$425,000.00

NSP Only - LH - 25% Set-Aside Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$425,000.00

N/A

$0.00

$0.00

$425,000.00

$122,199.26

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-011 - 50%

$47,257.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$122,199.26

Program Funds Expended

Responsible Organization:

$47,257.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Partnership with Habitat for Humanity continues in 2011.  Habitat provides pre-qualified buyers for several <50% AMI properties
that it will build in partnership with NNDC.

Activity Progress Narrative:

Acq/Rehab - Near NorthActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$122,199.26$47,257.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Properties 1

1/0#Additional Attic/Roof Insulation 1

1/8#Replaced thermostats 1

1/0#Replaced hot water heaters 1

6/0#Light Fixtures (indoors) replaced 6

2/8#Light  fixtures (outdoors) replaced 2

1/8#Refrigerators replaced 1
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Activity Locations
Address City State Zip

NAIndianapolis3115 N Capitol Ave 46208

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/8#Clothes washers replaced 1

1/16#Dishwashers replaced 1

2/0#Low flow toilets 2

2/16#Low flow showerheads 2

1/0#Units with bus/rail access 1

1/8#Sites re-used 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 1

1/8# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/8 0/0 1/8# of Households 1 1 100.00

0 1/8 0/0 1/8# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,500.00

NSP Only - LH - 25% Set-Aside Near North Development Corp

Total Projected Budget from All Sources

Match Contributed

$42,500.00

N/A

$0.00

$0.00

$42,500.00

$7,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-011 - 50%.

$7,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$7,500.00

Program Funds Expended

Responsible Organization:

$7,500.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Partnership with Habitat for Humanity continues in 2011.  Habitat provides pre-qualified buyers for several <50% AMI properties
that it will build in partnership with NNDC.

Activity Progress Narrative:

Redev\New Constr - Near NorthActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$7,500.00$7,500.00Near North Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6#Low flow toilets 4

4/6#Low flow showerheads 4

2/3#Units with bus/rail access 2

2/0#Units exceeding Energy Star 2

2/3#Sites re-used 2

This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAIndianapolis3233 N Capitol Ave 46208

NAIndianapolis2854 Highland Place 46208

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/3# of Housing Units 1

1/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 2 2 100.00

0 2/3 0/0 2/3# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,770.04

N/A City of Columbus

Total Projected Budget from All Sources

Match Contributed

$123,770.04

N/A

$0.00

$0.00

$123,770.04

$60,233.26

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-012

$31,300.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$60,233.26

Program Funds Expended

Responsible Organization:

$31,300.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Columbus, Bartholomew County, IN

Administration costs have been obligated.  The dollar amount that has not been actually spent will be invoiced on a quarterly
basis by Ara for services as homes are rehabbed and sold.

Activity Progress Narrative:

Administration - ColumbusActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$60,233.26$31,300.00City of Columbus

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$295,299.73

NSP Only - LMMI City of Columbus

Total Projected Budget from All Sources

Match Contributed

$295,299.73

N/A

$0.00

$0.00

$295,299.73

$147,992.09

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-012 - 120%

$23,806.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$147,992.09

Program Funds Expended

Responsible Organization:

$23,806.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

The city has acquired 2 homes in the <120% AMI category.  One home is complete and has an accepted offer.  The other
home is expected to be complete within the next month.

Activity Progress Narrative:

Acq/Rehab - ColumbusActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$147,992.09$23,806.00City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2#Energy Star Replacement Windows 0

0/2#Additional Attic/Roof Insulation 0

0/1#Efficient AC added/replaced 0

0/2#Replaced thermostats 0

0/1#Replaced hot water heaters 0

0/2#Light Fixtures (indoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Light  fixtures (outdoors) replaced 0

0/2#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/2#Dishwashers replaced 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

0/2#Units ¿ other green 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$540,212.00

NSP Only - LMMI City of Columbus

Total Projected Budget from All Sources

Match Contributed

$540,212.00

N/A

$0.00

$0.00

$540,212.00

$61,140.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-012 - 120%...

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$61,140.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Columbus, Bartholomew County, IN

4 vacant lots have been purchased for redevelopment/new construction.  These homes will be built in late 2011 or 2012.  The
city has requested that these homes are pre-sold before they are built.  They will be listed 4/22.

Activity Progress Narrative:

Redev/New Constr - ColumubsActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$61,140.00$0.00City of Columbus

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$757,793.57

NSP Only - LH - 25% Set-Aside City of Columbus

Total Projected Budget from All Sources

Match Contributed

$757,793.57

N/A

$0.00

$0.00

$757,793.57

$361,142.84

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-012 - 50%

$52,820.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$361,142.84

Program Funds Expended

Responsible Organization:

$52,820.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

The City has acquired 7 homes in the <50% AMI category.  5 homes are complete at this time.  2 of these have accepted offers
to purchase.  2 are still listed for sale.  The fifth home will be listed for sale 4/22/11.  

Activity Progress Narrative:

Acq/Rehab - ColumbusActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$361,142.84$52,820.00City of Columbus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

0/4#Energy Star Replacement Windows 0

0/7#Additional Attic/Roof Insulation 0

0/6#Efficient AC added/replaced 0

0/7#Replaced thermostats 0

0/4#Replaced hot water heaters 0

0/7#Light Fixtures (indoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Light  fixtures (outdoors) replaced 0

0/7#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/3#Dishwashers replaced 0

0/3#Low flow toilets 0

0/5#Low flow showerheads 0

0/7#Units with bus/rail access 0

0/5#Units exceeding Energy Star 0

0/4#Units ¿ other green 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,000.00

N/A City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$185,000.00

N/A

$0.00

$0.00

$185,000.00

$138,472.10

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-013

$38,057.88

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$138,472.10

Program Funds Expended

Responsible Organization:

$38,057.88

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Terre Haute, Vigo county, IN

Administrative costs associated with the development and implemtation of the NSP1 programs have been paid from local
resources, and a portion has been drawn against the NSP1 funds.

Activity Progress Narrative:

Administration - Terre HauteActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$138,472.10$38,057.88City of Terre Haute

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$54,892.36

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-013 - 120%

$18,804.11

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

Area Benefit (Census)

$54,892.36

Program Funds Expended

Responsible Organization:

$18,804.11

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

City of Terre Haute, Vigo County, IN

Completing quiet title process and other requirements for developement on properties acquired through a tax certificate sale.
Stake surveys being completed to finish the process.

Activity Progress Narrative:

Land Banks - Terre HauteActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$54,892.36$18,804.11City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$200,000.00

$200,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-013 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$200,000.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

City of Terre Haute, Vigo County, IN

Indentified properties located within the targeted Central Eastside Neighborhood have been demolished.

Activity Progress Narrative:

Demolition - Terre HauteActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$200,000.00$0.00City of Terre Haute

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Housing Units 0

0/36# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$828,750.00

NSP Only - LMMI City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$828,750.00

N/A

$0.00

$0.00

$828,750.00

$637,566.12

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-013 - 120%..

$334,203.08

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$637,566.12

Program Funds Expended

Responsible Organization:

$334,203.08

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Working with local non-profits to complete the construction of 17 new residential units. Awaiting final Inspection through IHCDA.

Activity Progress Narrative:

Redev/New Constr - Terre HauteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$637,566.12$334,203.08City of Terre Haute

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/27 0/27# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$536,250.00

NSP Only - LH - 25% Set-Aside City of Terre Haute

Total Projected Budget from All Sources

Match Contributed

$536,250.00

N/A

$0.00

$0.00

$536,250.00

$481,498.20

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-013 - 50%

$417,379.59

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$481,498.20

Program Funds Expended

Responsible Organization:

$417,379.59

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Working with local non-profits to complete the construction of 11 new residential units. Awaiting final Inspection through IHCDA.

Activity Progress Narrative:

Redev/New Constr - Terre HauteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$481,498.20$417,379.59City of Terre Haute

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/0 0/11# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,500.00

N/A City of Brazil

Total Projected Budget from All Sources

Match Contributed

$88,500.00

N/A

$0.00

$0.00

$88,500.00

$84,186.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-014

$8,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$84,186.78

Program Funds Expended

Responsible Organization:

$8,500.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Brazil, Clay County, IN

Kenna has facilitated the following items moving the project forward.  The city tax deed to 9 properties and deed to one REO
property and 1 short sale property and 2 privately owned properties. Demolition is complete on 11 properties.  New
Construction is nearly complete on 7 homes.  Rehabilitation is compelte on one home.  One Homeownership Counseling
Course has been done and one homebuyer has been officially qualified.  Several more in the process of being qualified.   

Activity Progress Narrative:

Administration - BrazilActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$84,186.78$8,500.00City of Brazil

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,823.00

NSP Only - LMMI City of Brazil

Total Projected Budget from All Sources

Match Contributed

$3,823.00

N/A

$0.00

$0.00

$3,823.00

$3,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-014 - 120% Public Facility

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$3,700.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Brazil, Clay County, IN

Fairview Park Lot 2 has been deemed non-buildable as there is a natural storm drainage creek running through it.  The city will
retain this lot for greenspace and maintaining the storm drainage creek. 

Activity Progress Narrative:

Redev/New Constr Public Facility - BrazilActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$3,700.00$0.00City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

780 1533/1533 780/780 4197/4197# of Persons 1533 4197 55.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$733,932.92

NSP Only - LMMI City of Brazil

Total Projected Budget from All Sources

Match Contributed

$733,932.92

N/A

$0.00

$0.00

$733,932.92

$699,626.03

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-014 - 120%...

$168,764.62

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$699,626.03

Program Funds Expended

Responsible Organization:

$177,282.57

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay county, IN

The city has tax deed on 4 properties (1015 W. National, 1108 N. McGuire, 722 N. Depot, Fairview Lot 2) and one short sale
(910 W. North).  Demolition is complete on 1015 W. National, 1108 N. McGuire, 722 N. Depot and 910 W. North.  The
Construction is well underway for all of the properties.  The city has deed tax deed (815 W. North) that will result in 1 single
family homes. Demolition is complete on this lot.  The city purchased 521 N. Compton and 404 Hendrix and demolition is
complete.  Homes will be be built on these lots using program income funds. Fairview Park Lot 2 has been deemed non-
buildable as there is a natural storm drainage creek running through it.  The city will retain this lot for greenspace and
maintaining the storm drainage creek.  

Activity Progress Narrative:

Redev/New Constr - BrazilActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$699,626.03$177,282.57City of Brazil

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$609,094.08

NSP Only - LH - 25% Set-Aside City of Brazil

Total Projected Budget from All Sources

Match Contributed

$609,094.08

N/A

$0.00

$0.00

$609,094.08

$596,701.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-014 - 50%.

$206,154.26

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$596,701.78

Program Funds Expended

Responsible Organization:

$206,154.26

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay county, IN

The city has tax deed on 3 properties (422 W. Chestnut, 516 and 522 W. Kruzan) and one REO (908 N. McGuire).  The 3 tax
deed properties have been demolished new homes are being constructed at this time.  The city also has tax deed for (722 N.
Warren) that will result in 2 single family homes.  908 is under contract for the rehabilitation.  Demolition is complete on 722
Warren and 2 new homes will be built here with program income funds.  

Activity Progress Narrative:

Acq/Rehab - BrazilActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$596,701.78$206,154.26City of Brazil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Brazil

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-014 - 50%...

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/20/2010

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Cancelled

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

Redev/New Constr - BrazilActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$370,200.00

N/A City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$370,200.00

N/A

$0.00

$0.00

$370,200.00

$68,577.73

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-015

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$68,577.73

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Lafayette, Tippecanoe County, IN

Developer is in full construction at Chatham Square.  All infrastructure is complete. Community Center is is constructed. 10 of
the 32 aprtment buildings are under roof,seven other buildings under construction, pads being poured for remaining units. 
Target of July, 2011 for completion of first seven buildings and occupancy of same.  Rehab is complete on 4 of the foreclosed
properties.  Three that were demolished are under construction. Rehab of 2 to begin in summer, 2011 and rebuild of 2 in Fall,
2012.

Activity Progress Narrative:

Administration - LafayetteActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$68,577.73$0.00City of Lafayette

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,513.00

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$201,513.00

N/A

$0.00

$0.00

$201,513.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-015 - 120% Public Facility

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Lafayette, Tippecanoe County, IN

Chatham Square is completely under construction. Community ctr and 10 if 32 housing units have been erected and are being
finished.

Activity Progress Narrative:

Redev/New Constr Public Facility - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of buildings (non-residential) 0

0/1# of Public Facilities 0

0/3# of Non-business Organizations 0

0/7# of Linear miles of Public 0

131



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

308 722/722 308/308 1888/1888# of Persons 722 1888 54.56

132



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,234,000.00

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$1,234,000.00

N/A

$0.00

$0.00

$1,234,000.00

$562,012.66

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-015 - 120%.

$122,208.60

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$562,012.66

Program Funds Expended

Responsible Organization:

$122,208.60

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Four of rehab houses are finished, three of rebuilds are under construction.  2 rehabs to be under work by Summer, 2011; 2
rebuilds to be under work by Fall, 2011.

Activity Progress Narrative:

Acq/Rehab - LafayetteActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$562,012.66$122,208.60City of Lafayette

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0

133



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,818,487.00

NSP Only - LMMI City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$1,818,487.00

N/A

$0.00

$0.00

$1,818,487.00

$476,168.64

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-015 - 120%..

$337,024.40

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$476,168.64

Program Funds Expended

Responsible Organization:

$337,024.40

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Construction of single family houses at Chatham site will begin by Fall, 2011.

Activity Progress Narrative:

Redev/New Constr - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$476,168.64$337,024.40City of Lafayette

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/43 0/43# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/33 0/33# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,150,000.00

NSP Only - LH - 25% Set-Aside City of Lafayette

Total Projected Budget from All Sources

Match Contributed

$4,150,000.00

N/A

$0.00

$0.00

$4,150,000.00

$770,747.22

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-015 - 50%..

$545,660.64

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$770,747.22

Program Funds Expended

Responsible Organization:

$545,660.64

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Chatham Square is completely under construction. Community ctr and 10 if 32 housing units have been erected and are being
finished.

Activity Progress Narrative:

Redev/New Constr - LafayetteActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$770,747.22$545,660.64City of Lafayette

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/55 0/0 0/55# of Households 0 0 0

0 0/55 0/0 0/55# Renter Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,641,919.12

NSP Only - LMMI City of East Chicago

Total Projected Budget from All Sources

Match Contributed

$1,641,919.12

N/A

$0.00

$0.00

$1,641,919.12

$180,360.95

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-016 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$180,360.95

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

$603,959 additional funds were awarded to the project area for a total of $1,580,640 for families earning 120% AMI. These
projects are 9 single family homes, 4 townhomes, 15 of NVT II's units and their site prep. 1. Progress with acquisitions: All
acquisitions are complete.  2. Progress with obligating funds:  All 120% AMI NSP funds are obligated. 3.Progress with
marketing to homebuyers:  A marketing event was held at St. Catherine's Hospital. Interested buyers are actively pursuing
mortgage financing. 4. Other insights for how well the project is being run and for ensuring the obligation deadline is met:  First
2 single family for-sale homes will be complete in May 2011.   

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$180,360.95$0.00City of East Chicago

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/20 0/20# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$862,039.88

NSP Only - LH - 25% Set-Aside City of East Chicago

Total Projected Budget from All Sources

Match Contributed

$862,039.88

N/A

$0.00

$0.00

$862,039.88

$92,589.34

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-016 - 50%..

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$92,589.34

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

$923,319 of the NSP funds support projects for families earning below 50% AMI.  These projects are Northtown Village
Townhomes II (NVT II) and its site prep. 35 of NVT II's 50 units are for families making below 50% AMI.  1. Progress with
acquisitions: All acquisitions are complete.  2. Progress with obligating funds:  All funds have been obligated and are being
expended.    3. Progress with marketing to homebuyers:  No for-sale homes are reserved for 50% AMI families.  4. Other
insights for how well the project is being run:  Approximately 9 50% townhomes are complete. The remaining 26 will be
complete by the end of May 2011.  Based on rental applications we are expected strong demand.   6000 sq ft of community
retail and community space is under construction.  

Activity Progress Narrative:

Redev/New Constr - East ChicagoActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$92,589.34$0.00City of East Chicago

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/77 0/0 0/77# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

N/A City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$280,000.00

N/A

$0.00

$0.00

$280,000.00

$36,844.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-017

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$36,844.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Michigan City, LaPorte County, IN

Staff continues to monitor grant process & invoicing.

Activity Progress Narrative:

Administration - Michigan CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$36,844.00$0.00City of Michigan City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$221,065.00

NSP Only - LMMI City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$221,065.00

N/A

$0.00

$0.00

$221,065.00

$161,813.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-017 - 120%.

$76,820.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$161,813.50

Program Funds Expended

Responsible Organization:

$76,820.00

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

Michigan City, LaPorte county, IN

All demolitions are complete.  Review of invoices before submittal to IHCDA has been slow.  There is one outstanding invoice
before completion of demolitions.   

Activity Progress Narrative:

Demolition - Michigan CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$161,813.50$76,820.00City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/14# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

363 928/928 363/363 1910/1910# of Persons 928 1910 67.59
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$773,947.00

NSP Only - LMMI City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$773,947.00

N/A

$0.00

$0.00

$773,947.00

$46,676.17

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-017 - 120%..

$9,059.75

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$46,676.17

Program Funds Expended

Responsible Organization:

$9,059.75

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Michigan City, LaPorte county, IN

MCHDC has under construction of a SFH which has been sold.  Housing going slower than expected due to weather delays.

Activity Progress Narrative:

Redev/New Constr - Michigan CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$46,676.17$9,059.75City of Michigan City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$887,844.00

NSP Only - LH - 25% Set-Aside City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$887,844.00

N/A

$0.00

$0.00

$887,844.00

$112,357.92

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-017 - 50%

$52,219.04

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$112,357.92

Program Funds Expended

Responsible Organization:

$52,219.04

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Michigan City, LaPorte County, IN

One rehabilitation has begun.

Activity Progress Narrative:

Acq/Rehab - Michigan CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$112,357.92$52,219.04City of Michigan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$637,144.00

NSP Only - LH - 25% Set-Aside City of Michigan City

Total Projected Budget from All Sources

Match Contributed

$637,144.00

N/A

$0.00

$0.00

$637,144.00

$154,021.10

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-017 - 50%..

$144,932.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$154,021.10

Program Funds Expended

Responsible Organization:

$144,932.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

Michigan City Housing Development Corporation (MCHDC) has 2 houses under construction.  Houses going slower than
anticipated because of the inability to find qualified buyers.

Activity Progress Narrative:

Redev/New Constr - Michigan CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$154,021.10$144,932.00City of Michigan City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,000.00

N/A City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$63,000.00

N/A

$0.00

$0.00

$63,000.00

$25,912.04

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-018

$15,089.82

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$25,912.04

Program Funds Expended

Responsible Organization:

$15,089.82

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Mishawaka, St Joseph county, IN

Activity Progress Narrative:

Administration - MishawakaActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$25,912.04$15,089.82City of Mishawaka

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$913,381.94

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$913,381.94

N/A

$0.00

$0.00

$913,381.94

$602,359.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-018 - 120%

$193,578.50

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$602,359.01

Program Funds Expended

Responsible Organization:

$193,578.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Zero (0) Properties:  Zero (0) properties have been acquired this quarter. 

Activity Progress Narrative:

Acq/Rehab - MishawakaActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$602,359.01$193,578.50City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$99,929.70

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-018 - 120%.

$12,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$99,929.70

Program Funds Expended

Responsible Organization:

$12,500.00

Construction of new housing Under Way

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Zero (0) Properies:  Zero (0) properties under construction this quarter. 

Activity Progress Narrative:

Redev/New Constr - MishawakaActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$99,929.70$12,500.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$359,140.13

NSP Only - LH - 25% Set-Aside City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$359,140.13

N/A

$0.00

$0.00

$359,140.13

$193,987.89

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-018 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/02/2009

Direct Benefit (Households)

$193,987.89

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Six (6) Properties:  Zero (0) properties have been acquired this quarter. One (3) properties are currently under construction by
Habitat for Humanity. These properties are scheduled to be completed in the 2nd quarter of 2011. Three (3) properties are
currently being rehabbed with estimated completion in the 2nd quarter of 2011.

Activity Progress Narrative:

Redev/New Constr - MishawakaActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$193,987.89$0.00City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,516.75

NSP Only - LH - 25% Set-Aside City of Mishawaka

Total Projected Budget from All Sources

Match Contributed

$156,516.75

N/A

$0.00

$0.00

$156,516.75

$72,671.75

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-018 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$72,671.75

Program Funds Expended

Responsible Organization:

($25,785.33)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Six (6) Properties:  Zero (0) properties have been acquired this quarter. One (3) properties are currently under construction by
Habitat for Humanity. These properties are scheduled to be completed in the 2nd quarter of 2011. Three (3) properties are
currently being rehabbed with estimated completion in the 2nd quarter of 2011.

Activity Progress Narrative:

Acq/Rehab - MishawakaActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$72,671.75($25,785.33)City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,333.00

N/A City of Muncie

Total Projected Budget from All Sources

Match Contributed

$167,333.00

N/A

$0.00

$0.00

$167,333.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-019

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Muncie, Delaware County, IN

During the last quarter meetings were held with community organizations (Whitely Neigborhood Association and The Buley
Center), neighboring homeowners, and the residents of Parkview Apartments to provide information about the scheduled
demolition and plans for redevelopment of the site. A Contracting and Job Opportunities Conference (CJOC) was held at a local
school to inform the public and local contractors of construction and other related employment opportunities that will be
available through doing business with the Muncie Housing Authority. A public hearing to approve zoning changes was held
October 14, 2010. The matter was tabled by the City Council. The requested zoning changes and approval of the final platt
were presented by the site civil engineers on November 4, 2010; the City Council voted unanimously to approve the submitted
plans. An agreement was signed with the Home Center to provide home ownership counseling to persons interested in
purchasing a new home in "Centennial Place". The Home Center will provide pre-purchase homeownership counseling to
Housing Choice Voucher recipients (Section 8) under contract with MHA, as well as counseling for any other prospective
buyers. The Home Center will also provide post-purchase counseling / preventive maintenance, foreclosure prevention and
financial literacy training for all buyers. It also administers the IDA Program and assists with sales and marketing of units.
Approval of the Demolition / Disposition Application was approved by HUD November 30, 2010. Relocation assistance is not
applicable here because NSP funds are not being used to demolish or rehab the existing structures. The Housing Authority
submitted a Relocation Plan to HUD which was also approved. Relocation costs will be paid from other sources. Several
meetings were held with the design team - architect, civil engineers, construction managers and the Parkview Homes, LP
(project owner and co-developer). The development team spent a considerable amount of time with due dilligence in order to
meet the financial closing scheduled by the private investors (relocation, de-construction, legal, environmental, appraisals etc).  

Activity Progress Narrative:

Administration - MuncieActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$0.00$0.00City of Muncie
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,732,667.00

NSP Only - LH - 25% Set-Aside City of Muncie

Total Projected Budget from All Sources

Match Contributed

$1,732,667.00

N/A

$0.00

$0.00

$1,732,667.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-019 - 50%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

Six (6) of the 12 Home Ownership Houses are now complete and being marketed for sale.  The architecture and engineering
for the Parkview Homes Rental portion is 100% complete, and all permits have been obtained in the quarter.  The Parkview
Apartments Public Housing site (64 units) has been demolished (not with nsp money).  Also, site work and the infrastructure for
the 35 new rental housing units have begun.  A Ground Breaking Ceremony was held for MHA, the Whitely neighborhood, and
the Mayor.   

Activity Progress Narrative:

Redev/New Constr - MuncieActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$0.00$0.00City of Muncie

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/18 0/0 0/18# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,000.00

N/A City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$117,000.00

N/A

$0.00

$0.00

$117,000.00

$117,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-020

$11,400.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$117,000.00

Program Funds Expended

Responsible Organization:

$11,400.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Hartford City, Blackford County, IN

All NSP properties are acquired at this time. Section 106 is complete on all of the homes.  All demo is complete (22 homes and
1 vacant lot).  Rehab is complete on 2 rehab homes and new Construction is subtantially complete on 5 new homes.  

Activity Progress Narrative:

Administration - Hartford CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$117,000.00$11,400.00City of Hartford City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,970.50

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$59,970.50

N/A

$0.00

$0.00

$59,970.50

$58,507.21

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-020 - 120%.

$13,254.26

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$58,507.21

Program Funds Expended

Responsible Organization:

$13,254.26

Clearance and Demolition Under Way

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Hartford City, Blackford County, IN

1004 W. Franklin, 813 W. Franklin, 300 W. Kickapoo and the garage on 413 Walnut are privately owned properties that have
been demolished.  601 E. Chestnut is a city inventory property that has been demolished.  

Activity Progress Narrative:

Demolition - Hartford CityActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$58,507.21$13,254.26City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

0/0# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

877 682/682 877/877 2941/2941# of Persons 682 2941 53.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$630,802.26

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$630,802.26

N/A

$0.00

$0.00

$630,802.26

$575,972.82

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-020 - 120%..

$304,160.42

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$575,972.82

Program Funds Expended

Responsible Organization:

$304,160.42

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Hartford City, Blackford County, IN

522 W. Main (tax deed property), 508 N. Mulberry (privately owned) and 540 W. Franklin (privately owned) have been
demolished  A new home is being built on each of these lots and both are subtantially complete at this time.  Demolition of 716
W. Franklin (tax certificate), 708 E. Kickapoo and 722 W. Franklin are privately owned properties is complete on these
properties also.  New Construction will be bid for 316 N. MIll/708 E. Kickapoo and 716 W. Franklin/722 W. Franklin as soon as
program income is secured.    

Activity Progress Narrative:

Redev/New Constr - Hartford CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$575,972.82$304,160.42City of Hartford City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/5 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,086.43

NSP Only - LMMI City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$129,086.43

N/A

$0.00

$0.00

$129,086.43

$120,120.33

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-020 - 120%....

$10,240.90

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$120,120.33

Program Funds Expended

Responsible Organization:

$10,240.90

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition

Location Description:

Hartford City, Blackford County, IN

608 W. Main, 806 W. Elm and 400 E. Grant are tax deed properties have been demolished. 400 W Kickapoo (a bank REO)
which also includes a small residential structure 411 Cherry have also been demolished.  705 W. Franklin, 307 S. Jefferson,
420 E. Franklin and 1008 W. Franklin are all tax certificate properties with tax deed and quiet title filed, All have also been
demolished.  

Activity Progress Narrative:

Land Bank Acq - Hartford CityActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$120,120.33$10,240.90City of Hartford City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1065 805/805 1065/1065 3296/3296# of Persons 805 3296 56.74
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$533,201.29

NSP Only - LH - 25% Set-Aside City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$533,201.29

N/A

$0.00

$0.00

$533,201.29

$496,653.83

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-020 - 50%.

$162,948.94

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$496,653.83

Program Funds Expended

Responsible Organization:

$93,352.25

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

502 N. Monroe a tax deed property and 314 E. Grant a REO have been demolished and and a new home is being built. 
Rehabilitation is complete on 525 E. Main a HUD property and 308 E. Grant which was also a HUD Property

Activity Progress Narrative:

Acq/Rehab - Hartford CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$496,653.83$162,948.94City of Hartford City

$0.00($69,596.69)City of Mishawaka

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,939.52

NSP Only - LH - 25% Set-Aside City of Hartford City

Total Projected Budget from All Sources

Match Contributed

$29,939.52

N/A

$0.00

$0.00

$29,939.52

$29,187.24

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-020 - 50%..

$887.38

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$29,187.24

Program Funds Expended

Responsible Organization:

$887.38

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Hartford City, Blackford County, IN

316 N. Mill a bank REO, has been demolised and did not receive a bid for new construction for a single family home to be
newly constructed (this lot will be combined with 708 W. Kickapoo (which was privately owned).  It will be re-bid when program
income is secured.    

Activity Progress Narrative:

Redev/New Constr - Hartford CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$29,187.24$887.38City of Hartford City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,263.00

N/A Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$154,263.00

N/A

$0.00

$0.00

$154,263.00

$144,737.24

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-021

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$144,737.24

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

Walkerton, St Joseph County, IN

All WY properties acquired.  22 of 27 homeowners relocated and 34 of 38 tenant families relocated to decent, safe and sanitary
housing.  

Activity Progress Narrative:

Administration - WalkertonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$144,737.24$0.00Town of Walkerton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,493.01

NSP Only - LMMI Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$55,493.01

N/A

$0.00

$0.00

$55,493.01

$55,413.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-021 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$55,413.01

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

bids received for rehab of fcl home. No buyer at this time

Activity Progress Narrative:

Acq/Rehab - WalkertonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$55,413.01$0.00Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,518,185.29

NSP Only - LMMI Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$1,518,185.29

N/A

$0.00

$0.00

$1,518,185.29

$500,152.67

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-021 - 120%..

$169,511.49

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$500,152.67

Program Funds Expended

Responsible Organization:

$169,511.49

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

Demolition and infrastructure contract signed and construction schedule set.   Construction  complete on Senior Housing with
all eight units leased. 

Activity Progress Narrative:

Redev/New Constr - WalkertonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$500,152.67$169,511.49Town of Walkerton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/18 0/18# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,515.42

NSP Only - LH - 25% Set-Aside Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$48,515.42

N/A

$0.00

$0.00

$48,515.42

$48,385.42

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-021 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$48,385.42

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

contract signed to physically move 1424 Ohio to new location and then rehab. Buyer selected and approved for home once
rehab complete

Activity Progress Narrative:

Acq/Rehab - WalkertonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$48,385.42$0.00Town of Walkerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,180,374.28

NSP Only - LH - 25% Set-Aside Town of Walkerton

Total Projected Budget from All Sources

Match Contributed

$1,180,374.28

N/A

$0.00

$0.00

$1,180,374.28

$423,899.02

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-021 - 50%..

$169,172.84

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$423,899.02

Program Funds Expended

Responsible Organization:

$169,172.84

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

Demolition and infrastructure contract signed and construction schedule set.    Construction  complete on Senior Housing with
all eight units leased. 

Activity Progress Narrative:

Redev/New Constr - WalkertonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$423,899.02$169,172.84Town of Walkerton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/13 0/0 0/13# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$202,600.00

N/A City of Elwood

Total Projected Budget from All Sources

Match Contributed

$202,600.00

N/A

$0.00

$0.00

$202,600.00

$35,526.14

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-022

$35,526.14

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$35,526.14

Program Funds Expended

Responsible Organization:

$35,526.14

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Elwood, Madison/Tipton County, IN

The administration for the Elwood NSP is under contract and considered obligated in the DRGR..

Activity Progress Narrative:

Administration - City of ElwoodActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$35,526.14$35,526.14City of Elwood

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,083,803.26

NSP Only - LMMI City of Elwood

Total Projected Budget from All Sources

Match Contributed

$1,083,803.26

N/A

$0.00

$0.00

$1,083,803.26

$952,822.44

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-022 - 120%....

$339,545.60

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$903,160.64

Program Funds Expended

Responsible Organization:

$389,207.40

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Elwood, Madison/Tipton, IN

Seven-(7) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR.  Construction began in October 2010 and is scheduled for completion in April 2011.

Activity Progress Narrative:

Redev/New Constr - City of ElwoodActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$952,822.44$389,207.40City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/7 0/7# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$231,743.20

NSP Only - LH - 25% Set-Aside City of Elwood

Total Projected Budget from All Sources

Match Contributed

$231,743.20

N/A

$0.00

$0.00

$231,743.20

$182,460.23

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-022 - 50%

$95,200.23

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$175,491.02

Program Funds Expended

Responsible Organization:

$102,169.44

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Elwood, Madison/Tipton County, IN

One-(1) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR.  Construction began in October 2010 and is scheduled for completion in April 2011.

Activity Progress Narrative:

Acq/Rehab - City of ElwoodActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$182,460.23$102,169.44City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$508,312.54

NSP Only - LH - 25% Set-Aside City of Elwood

Total Projected Budget from All Sources

Match Contributed

$508,312.54

N/A

$0.00

$0.00

$508,312.54

$453,506.36

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-022 - 50%....

$186,398.50

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$421,913.36

Program Funds Expended

Responsible Organization:

$217,991.50

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Elwood, Madison/Tipton, IN

Three-(3) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR.  Construction began in October 2010 and is scheduled for completion in April 2011.

Activity Progress Narrative:

Redev/New Constr - City of ElwoodActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$453,506.36$217,991.50City of Elwood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$348,195.00

N/A City of New Albany

Total Projected Budget from All Sources

Match Contributed

$348,195.00

N/A

$0.00

$0.00

$348,195.00

$76,901.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-023

$24,849.20

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$76,901.40

Program Funds Expended

Responsible Organization:

$24,849.20

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of New Albany, Floyd County, IN

Budget to obligate General Administrative funding has been submitted.  Contract awarded for professional management
services.

Activity Progress Narrative:

Administration - City of New AlbanyActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$76,901.40$24,849.20City of New Albany

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,342,896.05

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$2,342,896.05

N/A

$0.00

$0.00

$2,342,896.05

$849,590.45

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-023 - 120%

$326,499.91

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$849,590.45

Program Funds Expended

Responsible Organization:

$326,499.91

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

As of 3/31, 5 properties were under general construction: 1 property has been listed for sale (1219 Culbertson), 1 property is
expected to be complete in April (313 E 14th Street) and 3 more (314 E 14th, 921 E 11th, 1402 E Market) by June 2011. Notice
to proceed for general construction will be granted for an additional 3 properties in April. Lead abatement was completed at 2
sites (1523 E Elm, 418 E 13th) with notice to proceed for general construction scheduled for April 2011.  Notice to proceed was
given for Lead Abatement at 607 E 8th Street this quarter, with general construction expected to begin there during the 3rd
quarter.  During this quarter, there was either construction or lead activity in progress at 8 properties. Challenges faced were
weather related, as the winter months were unusually cold and wet, causing slight construction delays. Recent news regarding
the increase in FHA mortgage insurance premiums (impacting all properties) is another challenge upcoming, prompting the
listing of at least one home prior to construction completion in hopes of attracting a buyer before the premium increase.

Activity Progress Narrative:

Acq/Rehab - City of New AlbanyActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$849,590.45$326,499.91City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/11 0/11# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,712.00

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$225,712.00

N/A

$0.00

$0.00

$225,712.00

$12,902.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-023 - 120% Public Facility

$12,902.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$12,902.00

Program Funds Expended

Responsible Organization:

$12,902.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of New Albany, Floyd County, IN

As of 3/31, work at the Ritter House (1218 E Oak) was over 50% complete, with 100% completion scheduled by 4/30.  Planning
is underway for a celebration when this project is complete, as it represents over a decade of work and will play an extremely
important role (as a training and meeting site) in making the NSP1 project a success.

Activity Progress Narrative:

Redev/New Constr Public Facility - New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$12,902.00$12,902.00City of New Albany

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

586 1190/1190 586/586 3002/3002# of Persons 1190 3002 59.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,695,822.64

NSP Only - LMMI City of New Albany

Total Projected Budget from All Sources

Match Contributed

$1,695,822.64

N/A

$0.00

$0.00

$1,695,822.64

$600,760.73

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-023 - 120%.

$174,396.53

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$600,760.73

Program Funds Expended

Responsible Organization:

$174,396.53

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

>As of 3/31, work continued at 3 properties (905 E Oak, 509 E Oak, 716 E 11th).  716 E 11th is scheduled for completion in
April and the other two properties in June.  Significant progress was made at the sites, despite cold weather difficulties.  A 4th
home was granted notice to proceed in March and we are waiting for appropriate permitting from the office Indiana Department
of Environmental Management for demolition dilapidated building currently on the site

Activity Progress Narrative:

Redev/New Constr - City of New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$600,760.73$174,396.53City of New Albany

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/11 0/11# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,680,293.31

NSP Only - LH - 25% Set-Aside City of New Albany

Total Projected Budget from All Sources

Match Contributed

$1,680,293.31

N/A

$0.00

$0.00

$1,680,293.31

$556,001.22

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-023 - 50%

$175,522.35

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$556,001.22

Program Funds Expended

Responsible Organization:

$175,522.35

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

As of 3/31, 3 properties were under construction and all are nearing completion &ndash 1 (1221 Culbertson) in April 2011 and 2
(509 E Market & 507 E Oak) in May 2011.  Lead abatement began and was completed at another 3 sites (917 Culbertson, 1528
E Oak, 618 E 8th Street).  General construction will begin at these sites during the 2nd and 3rd quarters.  We listed our first
property for sale (1221 Culbertson) in mid-March prior to construction completion in an effort to build interest in the project. 
There have been multiple viewings and we expect an offer during the 2nd quarter. Weather has caused slight delays in
construction timelines, the winter was unusually wet and cold. The coming of Spring and better construction weather is
welcomed.  Our marketing plan has been adopted this quarter and efforts are getting into high gear: our first open house was
held in March, a Facebook for neighborhood and house marketing has been launched, and we&rsquove attended multiple
neighborhood meetings.  

Activity Progress Narrative:

Acq/Rehab - City of New AlbanyActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$556,001.22$175,522.35City of New Albany

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$464,172.00

NSP Only - LH - 25% Set-Aside City of New Albany

Total Projected Budget from All Sources

Match Contributed

$464,172.00

N/A

$0.00

$0.00

$464,172.00

$130,239.33

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-023 - 50%.

$81,267.03

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$130,239.33

Program Funds Expended

Responsible Organization:

$81,267.03

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

As of 3/31, general construction was 95% complete at 1 property (910 E 11th).  Completion scheduled in April.  Slight delay in
construction due to weather preventing exterior work from proceeding. This home is expected to be listed for sale April.

Activity Progress Narrative:

Redev/New Constr - City of New AlbanyActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$130,239.33$81,267.03City of New Albany

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,706.00

N/A City of Goshen

Total Projected Budget from All Sources

Match Contributed

$139,706.00

N/A

$0.00

$0.00

$139,706.00

$75,300.58

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-024

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$71,371.86

Program Funds Expended

Responsible Organization:

$3,928.72

Administration Under Way

Activity Description:

Local Administration funds

Location Description:

City of Goshen, Elkhart County, IN

Admin included coordination with developers, processing claims, reporting, documentation, coordination with Elkhart City &
Elkhart County, working with State Board of Accounts auditor, and general monitoring of NSP1 process to keep things on track.

Activity Progress Narrative:

Administration - City of GoshenActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$75,300.58$3,928.72City of Goshen

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,301,309.03

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$1,301,309.03

N/A

$0.00

$0.00

$1,301,309.03

$855,120.66

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-024 - 120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$855,120.66

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

1 acq/rehab completed this quarter. 4 acq/rehab in process this quarter. 4 total acq/rehab completed to date, with 2 sold in
previous quarter.

Activity Progress Narrative:

Acq/Rehab - City of GoshenActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$855,120.66$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/13 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,630.68

NSP Only - LMMI City of Goshen

Total Projected Budget from All Sources

Match Contributed

$21,630.68

N/A

$0.00

$0.00

$21,630.68

$21,630.68

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-024 - 120%.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Area Benefit (Census)

$21,630.68

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and Demolition

Location Description:

City of Goshen, Elkhart County, IN

Three single-family demolition only completed in 2010.

Activity Progress Narrative:

Demolition - City of GoshenActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$21,630.68$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Public Facilities 0

0/0# of Businesses 0

0/0# of Non-business Organizations 0

0/0Activity funds eligible for DREF (Ike 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$696,092.98

NSP Only - LH - 25% Set-Aside City of Goshen

Total Projected Budget from All Sources

Match Contributed

$696,092.98

N/A

$0.00

$0.00

$696,092.98

$200,212.66

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-024 - 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$200,212.66

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

One acq/rehab completed and on market.

Activity Progress Narrative:

Acq/Rehab - City of GoshenActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$200,212.66$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,908.31

NSP Only - LH - 25% Set-Aside City of Goshen

Total Projected Budget from All Sources

Match Contributed

$2,908.31

N/A

$0.00

$0.00

$2,908.31

$908.31

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-024 - 50%...

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$908.31

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Goshen, Elkhart County, IN

The two redev/new construction properties were transferred to Habitat in 2010, who will develop them during the NSP1 grant
period. 

Activity Progress Narrative:

Redev/New Constr - goshenActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$908.31$0.00City of Goshen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,396.00

N/A City of Anderson

Total Projected Budget from All Sources

Match Contributed

$280,396.00

N/A

$0.00

$0.00

$280,396.00

$138,708.12

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-025

$32,849.95

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

N/A

$135,958.12

Program Funds Expended

Responsible Organization:

$36,660.51

Administration Under Way

Activity Description:

Local Adminstration funds

Location Description:

City of Anderson, Madison County, IN

Current staff members continued to track progress and expeditures on all activities; working with partner organization to identify
qualified homebuyers; addressing eligibility and credit issues with potential homebuyers

Activity Progress Narrative:

Administration - City of AndersonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$138,708.12$36,660.51City of Anderson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$481,034.68

NSP Only - LMMI City of Anderson

Total Projected Budget from All Sources

Match Contributed

$481,034.68

N/A

$0.00

$0.00

$481,034.68

$446,670.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-025 - 120%.

$114.65

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Area Benefit (Census)

$446,670.78

Program Funds Expended

Responsible Organization:

$114.65

Clearance and Demolition Under Way

Activity Description:

Demolition of foreclosed and abandoned properties

Location Description:

City of Anderson, Madison County, IN

Of the 61 sites initially identified, the staff had selected 43 of those sites on which to take action.  41 of those 43 sites have
been demolished; one of the remaining sites is awaiting a final determination by the City of Anderson, Safety Board, due May 5,
2011; the decision to demolish the other remaining site has been reverse due to historical concerns.

Activity Progress Narrative:

Demolition - City of AndersonActivity Title:

Project Number:

NSP005

Project Title:

Demolition

$446,670.78$114.65City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

40/61# of Properties 0

0/1# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

11/60# of Housing Units 0

0/7# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/53# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

954 1774/1774 954/954 3939/3939# of Persons 1774 3939 69.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,183.77

NSP Only - LH - 25% Set-Aside City of Anderson

Total Projected Budget from All Sources

Match Contributed

$650,183.77

N/A

$0.00

$0.00

$650,183.77

$617,165.85

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-025 - 50%

$88,353.47

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$617,165.85

Program Funds Expended

Responsible Organization:

$88,353.47

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Anderson, Madison County, IN

Rehabilitation of 6 single family units complete; short-sale on 1 remaining acquisition not successful, bank not willing to accept
offer;  researching other potential acquisitions for remaining funds

Activity Progress Narrative:

Acq/Rehab - City of AndersonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$617,165.85$88,353.47City of Anderson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,392,344.55

NSP Only - LH - 25% Set-Aside City of Anderson

Total Projected Budget from All Sources

Match Contributed

$1,392,344.55

N/A

$0.00

$0.00

$1,392,344.55

$1,311,796.66

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-025 - 50%..

$83,102.34

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$1,311,796.66

Program Funds Expended

Responsible Organization:

$83,102.34

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison county, IN

Construction of five single family homes for homeownership complete; one modular single family unit for homeownership 98%
complete and awaiting completion of final grading and seeding; five modular single family units for rental at 98% completion
through subrecipient awaiting final grading.

Activity Progress Narrative:

Redev/New Constr - City of AndersonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,311,796.66$83,102.34City of Anderson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

N/A City of Richmond

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$260,000.00

$83,701.25

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-026

$83,701.25

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

N/A

$83,701.25

Program Funds Expended

Responsible Organization:

$83,701.25

Administration Under Way

Activity Description:

Administration

Location Description:

City of Richmond, Wayne County, IN

Project management meetings were held on weekly and/or biweekly basis as needed. Pre-construction meeting was held for
Rehabilitation projects on February 24, 2011. Inspection forms were completed and submitted to IHCDA for every property
participating in this project. Review pay applications and submitting claims. Checking payrolls for City compliance. Reviewing
and adjusting homebuyer guidelines.

Activity Progress Narrative:

Administration - RichmondActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$83,701.25$83,701.25City of Richmond

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,021,713.50

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,021,713.50

N/A

$0.00

$0.00

$1,021,713.50

$34,739.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-026 - 120%

$9,550.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

Direct Benefit (Households)

$34,739.00

Program Funds Expended

Responsible Organization:

$9,550.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Pre-construction meeting was held on February 24, 2011. General contractor has received official EPA lead license. GC has
submitted the construction schedule for all rehabilitation properties. 239 South 7th Street will be started 1st week of April.

Activity Progress Narrative:

Acq/Rehab - RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$34,739.00$9,550.00City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,833.50

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$66,833.50

N/A

$0.00

$0.00

$66,833.50

$66,833.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-026 - 120%....

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

09/19/2010

Area Benefit (Census)

$66,833.50

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

City of Richmond, Wayne county, IN

Rehabilitation of 2 properties will be completed with program income funds.

Activity Progress Narrative:

Land Bank Acq - RichmondActivity Title:

Project Number:

NSP004

Project Title:

Land Banks

$66,833.50$0.00City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1835 2814/2814 1835/1835 9070/9070# of Persons 2814 9070 51.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$539,618.00

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$539,618.00

N/A

$0.00

$0.00

$539,618.00

$31,850.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-026 - 50%

$1,950.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

Direct Benefit (Households)

$31,850.00

Program Funds Expended

Responsible Organization:

$1,950.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Pre-construction meeting was held on February 24, 2011. General contractor has received official EPA lead license. GC has
submitted the construction schedule for all rehabilitation properties.

Activity Progress Narrative:

Acq/Rehab - RichmondActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$31,850.00$1,950.00City of Richmond

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,111,835.00

NSP Only - LH - 25% Set-Aside City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,111,835.00

N/A

$0.00

$0.00

$1,111,835.00

$418,007.90

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-026 - 50%.

$141,461.10

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/19/2010

Direct Benefit (Households)

$418,007.90

Program Funds Expended

Responsible Organization:

$141,461.10

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Richmond, Wayne County, IN

New Construction continues on 4 of the 5 properties. All color schemes chosen. Cabinetry, countertops, and flooring chose.
Updates on construction presented to city, including any construction issues. Pay applications have been submitted and
approved with inspection.

Activity Progress Narrative:

Redev/New Constr - RichmondActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$418,007.90$141,461.10City of Richmond

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,000.00

N/A City of Union City

Total Projected Budget from All Sources

Match Contributed

$82,000.00

N/A

$0.00

$0.00

$82,000.00

$67,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-027

$11,750.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

N/A

$70,450.00

Program Funds Expended

Responsible Organization:

$11,750.00

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Union City, Randolph County, IN

8 homes are acquired, 2 have been rehabilited, 4 have been demolished, 4 new homes are nearly complete.  

Activity Progress Narrative:

Administration - Union CityActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$67,700.00$11,750.00City of Union City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$163,326.70

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$163,326.70

N/A

$0.00

$0.00

$163,326.70

$163,265.43

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-027 - 120%

$10,951.52

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$161,187.72

Program Funds Expended

Responsible Organization:

$10,951.52

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

The city purchased 327 N. Union and 631 W. Pearl (both Bank REO's) Rehab contracts have been signed and rehabilitation is
complete

Activity Progress Narrative:

Acq/Rehab - Union CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$163,265.43$10,951.52City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

240



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$435,113.76

NSP Only - LMMI City of Union City

Total Projected Budget from All Sources

Match Contributed

$435,113.76

N/A

$0.00

$0.00

$435,113.76

$291,216.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-027 - 120%....

$157,313.35

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$263,160.66

Program Funds Expended

Responsible Organization:

$187,446.40

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Union City, Randolph county, IN

730 and 726 N. Columbia Street and 628 N. Howard Street are demolished and 2 single family homes are being constructed on
those sites.  The city has an exipred offer on 334 Clifford street and plan to close as soon as the Section 106 is complete. If we
get section 106 approval, we will renegotiate with the bank and if an offer can be reached, we will demolish and re-build with
program income on the site.

Activity Progress Narrative:

Redev/New Constr - Union CityActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$291,216.00$187,446.40City of Union City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$511,034.54

NSP Only - LH - 25% Set-Aside City of Union City

Total Projected Budget from All Sources

Match Contributed

$511,034.54

N/A

$0.00

$0.00

$511,034.54

$385,278.73

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-027 - 50%

$184,941.87

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$350,364.31

Program Funds Expended

Responsible Organization:

$213,494.07

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

739 N. Union and 736 N. Union has been demolished and single family homes is being constructed on the site.    412 N Plum is
still under going section 106 review.  It will be demolished and a new home will be built with program income funds.  

Activity Progress Narrative:

Acq/Rehab - Union CityActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$385,278.73$213,494.07City of Union City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,300.00

N/A City of Washington

Total Projected Budget from All Sources

Match Contributed

$400,300.00

N/A

$0.00

$0.00

$400,300.00

$219,028.73

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-028

$53,749.80

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

N/A

$219,028.73

Program Funds Expended

Responsible Organization:

$53,749.80

Administration Under Way

Activity Description:

Local administration funds

Location Description:

City of Washington, Daviess County, IN

Project monitoring, oversight, file maintenance, homebuyer screening, income verifications,homebuyer training, compliance 

Activity Progress Narrative:

Administration - City of WashingtonActivity Title:

Project Number:

NSP001

Project Title:

Local Administration

$219,028.73$53,749.80City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,254,880.00

NSP Only - LMMI City of Washington

Total Projected Budget from All Sources

Match Contributed

$1,254,880.00

N/A

$0.00

$0.00

$1,254,880.00

$465,177.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-028 - 120%

$416,170.28

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$465,177.78

Program Funds Expended

Responsible Organization:

$416,170.28

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

As of the date of this report the City of Washington has all 10 units under construction.  10 units are in various stages of
completion. seven units are nearly 80% complete. We have the certificate of occupancy for 1 unit.

Activity Progress Narrative:

Redev/New Constr - City of WashingtonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$465,177.78$416,170.28City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

247



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$979,200.00

NSP Only - LH - 25% Set-Aside City of Washington

Total Projected Budget from All Sources

Match Contributed

$979,200.00

N/A

$0.00

$0.00

$979,200.00

$179,706.20

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-028 - 50%

$54,694.70

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

07/01/2009

Direct Benefit (Households)

$179,706.20

Program Funds Expended

Responsible Organization:

$54,694.70

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Washington, Daviess County, IN

As of the date of this report the City of Washington has acquired  properties for development.  The general contractor has
completed site work, foundations and footings, unit masonry, concrete flat work, plumbing rough in, pest control on 8 units.  

Activity Progress Narrative:

Acq/Rehab - City of WashingtonActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$179,706.20$54,694.70City of Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,465,620.00

NSP Only - LH - 25% Set-Aside City of Washington

Total Projected Budget from All Sources

Match Contributed

$1,465,620.00

N/A

$0.00

$0.00

$1,465,620.00

$991,732.46

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-028 - 50%.

$494,025.98

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

03/24/2010

Direct Benefit (Households)

$991,732.46

Program Funds Expended

Responsible Organization:

$494,025.98

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

The City of Washington has acquired 10 sites for development of single family homes.  Currently work is underway to finish 7 of
the 10.

Activity Progress Narrative:

Redev/New Constr - City of WashingtonActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$991,732.46$494,025.98City of Washington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/30 0/0 0/30# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$459,921.00

NSP Only - LMMI Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$459,921.00

N/A

$0.00

$0.00

$459,921.00

$124,370.59

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-029 - 120%

$103,209.78

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$124,370.59

Program Funds Expended

Responsible Organization:

$103,209.78

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Land Banking - Acquisition (NSP Only)

Location Description:

Indianapolis, Marion County, IN

All properties are under contract for construction.  The property at 246 N. Gray Street is nearly ready for inspection.  The
second home located at 72 N. Dearborn will be started immediately after sign-off on the first property.  The last property will
begin at the completion of 72 N. Dearborn.

Activity Progress Narrative:

Acq/Rehab - Englewood CDCActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$124,370.59$103,209.78Englewood Community Development Corp

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,340,079.00

NSP Only - LMMI Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$1,340,079.00

N/A

$0.00

$0.00

$1,340,079.00

$314,899.63

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-029 - 120%..

$236,082.87

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$314,899.63

Program Funds Expended

Responsible Organization:

$236,082.87

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Our redevelopment budget primarily consists of the redevelopment of a historic school building (23 N. Rural St.) into 32
apartment units with community rooms and a gymnasium. Nineteen units funded by State NSP will serve tenants at or below
120% AMI.   The development consists of a diverse mix of efficiencies, one, two, and three bedroom units.  It four totally
accessible units and the remainder of the units utilize universal design, allowing it to be easily adapted for disabilities.  The
development will also include ample community rooms including a gymnasium.   Shiel Sexton ist the general contractor for the
CommonWealth redevelopment of the former IPS School #3. Building has nearly completed interior framing and MEP rough-
ins.  Drywall installation has begun.  Significant improvements have been added to the exterior, interior and gymnasium.  We
have selected MBA Management as property managers for the property to obtain proposals.  Have started on a marketing plan
for the units.  We are starting to do initial intake of potential residents.  We will be attending Indy Homeless Connect and will
likely have all of our Shelter Plus tenants lined up prior to move-in.  We already have over 15 people who have expressed
interest in our units (both market rate and tax credit).  With several community events we are optimistic about having the
building leased up at opening or within three months of opening. 
>

Activity Progress Narrative:

Redev/New Constr - Englewood CDCActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$314,899.63$236,082.87Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

255



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/20#Low flow toilets 0

0/19#Low flow showerheads 0

0/19#Units with bus/rail access 0

0/15#Units exceeding Energy Star 0

0/0#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/19 0/19# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,180.00

NSP Only - LH - 25% Set-Aside Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$111,180.00

N/A

$0.00

$0.00

$111,180.00

$2,665.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-029 - 50%

$150.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$2,665.00

Program Funds Expended

Responsible Organization:

$150.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

No actvitity.  Home at 40 N. Rural Street is scheduled to be rehabilitated by Habitat for Humanity of Greater Indianapolis in
2012.

Activity Progress Narrative:

Acq/Rehab - Englewood CDCActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$2,665.00$150.00Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/15#Energy Star Replacement Windows 0

0/0#High efficiency heating plants 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

0/11#Light Fixtures (indoors) replaced 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/0#Dishwashers replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/1#Units with bus/rail access 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,820.00

NSP Only - LH - 25% Set-Aside Englewood Community Development Corp

Total Projected Budget from All Sources

Match Contributed

$488,820.00

N/A

$0.00

$0.00

$488,820.00

$114,853.12

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-029 - 50%.

$86,099.58

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

04/07/2010

Direct Benefit (Households)

$114,853.12

Program Funds Expended

Responsible Organization:

$86,099.58

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Six of the units funded by State NSP will serve clients at or below 50% AMI.  The largest portion of these tenants will be
formerly homeless individuals or households with a severe mental illness diagnosis.  Contractor has worked diligently to attain
high levels of MBE and WBE, as well as Section 3 participation.  The primary cash flow sources are a social investment fund
set up by State Farm Insurance Company and a construction loan through Old National Bank.  Have made numerous
presentation to community organizations and other community development organizations.  Have secured Shelter Plus Care
Subsidy for supportive housing units.  Working on assembling a tenant care plan and tenant welcome manual.  Assembling
funding for a supportive services coordinator for the CommonWealth Apartments.  

Activity Progress Narrative:

Redev/New Constr - Englewood CDCActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$114,853.12$86,099.58Englewood Community Development Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6#Low flow toilets 0

0/6#Low flow showerheads 0

0/6#Units with bus/rail access 0

0/6#Units exceeding Energy Star 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,109,008.00

NSP Only - LMMI Hoosier Uplands Economic Development Corp

Total Projected Budget from All Sources

Match Contributed

$5,109,008.00

N/A

$0.00

$0.00

$5,109,008.00

$1,475,614.92

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-030 - 120%

$980,080.33

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$1,475,614.92

Program Funds Expended

Responsible Organization:

$980,080.33

Construction of new housing Under Way

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange County, IN

Redevelopment work on College Hill Apartments (24 units) is ongoing.

Activity Progress Narrative:

Redev/New Constr - Hoosier UplandsActivity Title:

Project Number:

NSP006

Project Title:

Redevelopment/New Construction

$1,475,614.92$980,080.33Hoosier Uplands Economic Development Corp

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/24 0/24# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,780.00

NSP Only - LH - 25% Set-Aside Hoosier Uplands Economic Development Corp

Total Projected Budget from All Sources

Match Contributed

$46,780.00

N/A

$0.00

$0.00

$46,780.00

$46,780.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP1-009-030 - 50%

$350.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/19/2013

$0.00

To Date

01/28/2010

Direct Benefit (Households)

$46,780.00

Program Funds Expended

Responsible Organization:

$350.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange county, IN

Rehab of home is complete.  Marketing of home for sale is on-going.

Activity Progress Narrative:

Acq/Rehab - Hoosier UplandsActivity Title:

Project Number:

NSP003

Project Title:

Acquisition/Rehabilitation

$46,780.00$350.00Hoosier Uplands Economic Development Corp

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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